Print Date: 11/03/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ170 Estimate Number: 0003  Estimate Type: Progress

Contractor: Eubank Asphalt Paving & Sealing

Contractor's BOX 190
Address: CHARLOTTE, TN 37036

Contract Location: The resurfacing on U.S. 412 (S.R. 20)

Counties: LEWIS

Project(s): 51001-3219-94, 51001-8219-14

Total to Date

Total Earnings: $729,311.18

Stockpiled Materials: $0.00

Amount Due: $729,311.18

Test Report Payment Adjustments: $0.00
Material Discrepancy Adjustments: $0.00
Payment Due: $729,311.18

RR004

Previous to Date
$652,524.06
$0.00
$652,524.06
$0.00

$0.00
$652,524.06

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$76,787.12
$0.00
$76,787.12
$0.00
$0.00
76,787.12

Pay Period: 9/1/2016

Current Contract:
Original Contract:

to 09/01/2016

Time

50.0 Days
30.0 Days
30.0 Days
60.00 9%
122.19 %
- %
Dates
05/13/2016
06/02/2016
06/15/2016
07/21/2016
07/21/2016
09/08/2016

08/19/2016
08/24/2016

Amounts

$690,367.26
$591,939.20
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
51001-3219-94 10.86 NH/HSIP-20(66) 6,148.84 From Perry County Line (L.M. 0.00) to West Linden Avenue (L.
51001-8219-14 89.14 NH/HSIP-20(66) 70,638.28 The resurfacing on U.S. 412 (S.R. 20) from the Perry County
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
51001-3219-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-3219-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 6,499.360 Adj This Est 6,499.36
Adj Total: 6,499.360 Adj Total: 6,499.36

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-3219-94 0100 9011  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9012  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-3219-94 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 250.000 Unit Price: $14.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,126.000 Unit Price: $14.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 561.410 Total: $7,859.74
51001-8219-14 0100 0020 307-01.07 TON ASPHALT CONCRETE MIX Bid: 200.000 Unit Price: $50.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M Total: 295.440 Total: $14,772.00
51001-8219-14 0100 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9007  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 102.960 Adj Total: 102.96

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-8219-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 29.000 Unit Price: $400.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 7.470 Total: $2,988.00
51001-8219-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 6,338.000 Unit Price: $62.90
This Est: 0.000 This Est: $0.00
Total: 7,115.950 Total: $447,593.26
51001-8219-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 11/03/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-3219-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,626.130 Adj Total: 3,626.13
51001-8219-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-3219-94 0100 9501 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.000 Unit Price: $678.68
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 9.060 This Est: $6,148.84
Total: 9.060 Total: $6,148.84

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-8219-14 0100 9502 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $0.47
PAVEMENT This Est: 101,375.360 This Est: $47,646.42
Total: 101,375.360 Total: $47,646.42
51001-3219-94 0100 9017 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $34.38
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-3219-94 0100 9503 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $17.19
This Est: 0.000 This Est: $0.00
Total: 1,750.000 Total: $30,082.50
51001-3219-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $20,000.00
51001-3219-94 0100 0030 706-01 L.F. GUARDRAIL REMOVED Bid: 250.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 2,228.000 Total: $4,456.00
51001-8219-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00
51001-8219-14 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-8219-14 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
51001-8219-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,096.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 742.333 Total: $3,711.67
51001-3219-94 0100 0040 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 460.000 Unit Price: $32.00
Color) This Est: 0.000 This Est: $0.00
Total: 441.000 Total: $14,112.00
51001-8219-14 0100 0090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 500.000 Unit Price: $30.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 355.000 Total: $10,650.00
51001-8219-14 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 290.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 261.000 Total: $3,915.00
51001-8219-14 0100 0110 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $900.00
51001-8219-14 0100 9503 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $750.00
(4" LINE) This Est: 21.990 This Est: $16,492.50
Total: 21.990 Total: $16,492.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
51001-8219-14 0100 0120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 8.000 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 7.509 Total: $39,046.80
51001-8219-14 0100 0130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 11.400 Unit Price: $2,300.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 10.960 Total: $25,208.00
51001-8219-14 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,000.00
V47 - TSMR  *END OF REPORT*
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